



## Fairfield County Engineer

3026 W. Fair Ave.

Lancaster, OH 43130

Main: (740) 652-2300

Fax: (740) 687-7055

### Fairfield County Engineer Salt Barn Structure Project

#### BID QUESTIONS AND CLARIFICATIONS

July 29, 2024

The following questions or clarifications have been presented during the bid:

1. QUESTION: Article 23 of the General Conditions, which addresses liquidated damages, states the amount per day would be listed in the contract. The sample contract in the bid documents does not address liquidated damages. Can you clarify if liquidated damages will apply and if so, what the amount per day will be? ANSWER: *Per the Contract, ARTICLE V, the liquidated damages are per the State of Ohio Department of Transportation Construction and Material Specifications Book and are stated in Section 108.07. The amounts of the liquidated damages are further defined in Table 108.07 of the stated ODOT Specification.*
2. QUESTION: Is the owner willing to accept a later completion date for the structure? The bid states that all construction operations must be completed no later, in any case, than October 18, 2024, unless an extension of time has been granted. ANSWER: *The owner is willing to grant an extension of time to the awarded bidder, only for the installation and completion of the Roof Truss System. The Roof Truss System can be installed after completion of the Concrete Pavement (November 29, 2024) but must be installed and completed by April 18, 2025. The construction of the footings, piers, and supplying and placing the precast T-Walls (w/ dowel hole inserts) shall adhere to the original completion date of October 18, 2024.*

Eric T. McCrady, P.E.  
Deputy Engineer

*Jeremiah D. Upp, P.E., P.S., County Engineer*